



Leading and Managing Change in Higher Education (La MANCHE)

Quality Assurance and Evaluation Work Package 8

La MANCHE 4th partner meeting 10th June 2014, Yerevan





Main activities in WP8

- 1) Development and design of Quality Control Plan and Feedback Tools
- 2) Continuous collecting of feedback from target users
- 3) Drawing up of 3 internal evaluation reports
- 4) Procurement of 1 external evaluation report elaborated by independent peer reviewers at the final stage of the project.





Quality Control Plan

- Sets up the criteria for measuring the quality of different types of activities and outputs
- Identifies the milestones of achievement of project results
- Suggests measures and procedures for potential quality improvement.





Feedback tools

- 1) Feedback form to assess the quality of project meetings
- 2) Feedback form to assess the quality of major project events (workshops, trainings, networking events, conferences)
- 3) Feedback form to assess the quality of project key outputs (reports, handbook, learning resources, strategy)
- 4) Feedback form to assess the quality of the consortium and the communication activities
- 5) Milestones Achievement Report to be filled out by work package leaders.





First Internal Evaluation Report

- Assesses the achievements and the impact of the project during the 1st year as well as evaluates the viability and efficiency of the consortium
- Includes an analysis of the received feedback until 31st October 2013
- Includes project implementation SWOT analysis.





Upcoming activities in WP8

- 1) Collecting feedback on project major outputs inside and outside the consortium
- 2) Collecting feedback on the consortium viability and quality of the communication mechanisms in the consortium
- 3) Preparing and submission of MARs
- 4) Analysis of the data collected and drawing up the 2nd and 3rd Internal Evaluation Reports
- 5) Procurement of expert team to prepare the External Evaluation Report.





Thank you for your attention!

Questions?